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REQUEST FOR REIMBURSEMENT OF COST/PRICE CEILING INCREASE

DATE:                                                 

Project Name:                                                                           MGPTF Project Number:                 

INSTRUCTIONS:  This request should be made only when additional costs will be incurred due to extenuating circumstances beyond normal
control or when it is observed that an addition/change to the scope of work would be beneficial to progress toward remediation of the site.  This
form can be used only when the request for an increase would not cause the reimbursement cost ceiling to exceed 125% of the original cost ceiling.
 Section 1 through Section 4 must be completed by the tank owner and his engineering firm/contractor.  Additional pages may be submitted to
supplement Section 1 through Section 3 if needed.  Section 5 will be completed by the Mississippi Department of Environmental Quality (MDEQ)
Underground Storage Tank (UST) Branch.  A copy will be returned to the tank owner and his engineering firm/contractor.

SECTION 1.  REASON FOR REQUEST OF COST/PRICE CEILING INCREASE:

                                                                

                                                                

                                                                

                                                                

                                                                

                                                                

                                                                

                                                                

SECTION 2.  COST ESTIMATE FOR THE ABOVE:

A:  DIRECT LABOR

PERSONNEL CLASSIFICATION ESTIMATED
HOURS

HOURLY
RATE

ESTIMATED
COSTS

TOTALS

DIRECT LABOR TOTAL: $

B:  INDIRECT COSTS RATE BASE ESTIMATED
COSTS

         INDIRECT COSTS TOTAL: $
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C:  OTHER COSTS

ITEM QUANTITY UNIT RATES ESTIMATED COSTS TOTALS

OTHER COSTS TOTAL: $

TOTAL ESTIMATED COSTS: $

SECTION 3.  COSTS TO DATE VERSUS BUDGETED COSTS

TASK BUDGET COSTS TO DATE

PERCENTAGE OF
TASK

COMPLETED

SECTION 4.  TANK OWNER AND ENGINEERING FIRM/CONTRACTOR CERTIFICATION:

I hereby certify that the change/addition to the scope of work is necessary due to unforeseen circumstances or will be beneficial to the progress
toward remediation of the site.  The undersigned tank owner and engineering firm/contractor agree to this change/addition to the scope of work.  It
is understood that reimbursement to the tank owner for this change/addition to the scope of work will be limited to the MDEQ approved amount
and subject to the latest "Mississippi Groundwater Protection Trust Fund Reimbursement Procedures and Limitations".  I understand
reimbursement for this change/addition will not be granted unless I have financial approval by the MDEQ UST Contracting Officer.

                                                            
       Tank Owner Representative Signature Engineering Firm/Contractor

Representative Signature

SECTION 5.  MDEQ APPROVAL:

MDEQ Approved Addition to Cost Ceiling: $                         

                                                            
       Technical Approval            Financial Approval
MDEQ UST Project Manager MDEQ UST Contracting Officer


